SDC-0002-014-EB-6002C
December 31, 2003

To: Distribution

From: Ernestine Bryant, STOrage and RETrieval (STORET), Technical Project Leader
(TPL), Systems Development Center (SDC)/Science Applications International
Corporation (SAIC)

Subject: Minutes of STORET Technical Status Meeting

1.0 Purpose
A Meeting was held on December 16, 2003 at the SDC. The purpose of the meeting was to

review and address the status of the STORET Project activities and resolve project technical
issues.

2.0 Attendees

SDC EPA

Ernestine Bryant Robert King, Task Order Project Officer (TOPO)
Joseph Wilson Lee Manning, Alternate TOPO (ATOPO)
Stephen Smith Kevin Christian

3.0 Discussion Topics

The following sections detail the discussions of the project tasks and associated Software
Incident Reports (SIRs).

3.1 General

E. Bryant stated that the current period of performance for the Task Order will end December
31, 2003. It is anticipated that the period of performance will be extended to March 31, 2004.
All major software deliverables have been delivered and the current highest priority issues
remaining are as follows:

C Develop mechanism to transfer preference and default data from one Organization to
another.
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Develop a STORET v2.0 installation package compatible with Oracle 91 and Oracle
10g.

Establish Universal Result Units (URUs) and conversion factors for STORET units of
measure.

Fully document current STORET production applications (.i.e., Web Registration,
STORET Data Entry & Reporting System, STORET views, STORET Data

Warehouse).

Central Warehouse

The Central Warehouse portion of the meeting began with a brief discussion of the technical
architecture employed by the 2.0.1 release of the application. Special attention was given to
how Java and Procedural Language/Structured Query Language (PL/SQL) stored procedures
interface in an Oracle application, and the Java permissions required for deploying file
compression functionality.

The Central Warehouse installation process was reviewed and the following decisions made:

C

Future versions of the Central Warehouse will include Oracle connect strings in the
installation instructions script rather than in the individual procedures and sub-scripts.
This will simplify the installation by limiting the number of files that need to be
updated for current user IDs and passwords.

Future versions of the Central Warehouse installation package will not assume that the
STORETW schema is dropped and replaced each time the application is installed at
Research Triangle Park (RTP).

A high-level application flow will be produced to summarize the interactions between
the components that comprise the Central Warehouse web interface. A draft design of
the format for this application flow will be presented at the next CCB.

Geographic location based Result retrieval was discussed and the following decisions made:

C

A new column named FK_STN ACT PT will be added to the Result fact tables in the
Central Warehouse.

FK STN_ ACT PT will contain the primary key of the Station Location Point from the
FA_STATION table. If no Station Location Point exists, the Station Point of Record
(POR) will be used.
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The following decisions were made regarding URUs:

C International measures (e.g., feet, miles) will be used rather than Survey/United States
Statute measures.

C The 1/10 quadrillionth place (i.e., 16 places to the right of a decimal) and the 1
quadrillionth place (i.e., 15 places to the left of the decimal) will be the maximum for
holding conversion factors.

C There will be no conversion for units Drips and Drops.

33 STORET/Windows to My Environment (WME) Interaction

The number of Stations that may be viewed on the Windows to My Environment (WME) map
will be expanded to 2000.

4.0 Action Item Summary

Number Description Date Issued | Status | Assignment Date
Completed
04-0001 Establish proposed schedule of 10/09/2003 Closed | E. Bryant 10/29/2003

deliverables not to exceed
November 28, 2003.

5.0 Next Meeting

The next meeting was not scheduled.





